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EXECUTIVE SUMMARY 

 
The Office of Inspector General (OIG) conducted an examination of Supplemental 
Agreement (SA) Nos. 5 and 6 to Contract T7202 between the Florida Department of 
Transportation (department) and Sema Construction Inc. (Sema).  Contract T7202 is a 
construction contract with Sema covering 2.335 miles of roadway in District Seven from 
south of the Interstate 75/275 interchange in Hillsborough County to south of State 
Road 56 in Pasco County.  We conducted the examination as part of the OIG’s annual 
audit plan. 
 
This examination focused on the two largest dollar SAs (Nos. 5 and 6).  SA No. 5 was 
entered into on March 17, 2011 at a projected cost of $539,525.  The purpose of this SA 
was to repair a damaged pond liner in order to create a fully functional system at 
Stormwater Management Facility (SMF) No. 1.  SA No. 6 was entered into on April 21, 
2011, at a projected cost of $785,313.  The intent of this SA was to complete 
construction of a sump at SMF Facility J-2. 
 
Our review of SA Nos. 5 and 6 indicated the department received fair and equitable 
value for the work performed.  The costs incurred were adequately supported and the 
contract changes were in compliance with department policies and procedures and 
state regulations.  
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RESULTS OF EXAMINATION 

 
Contract T7202 was selected for examination based on a risk assessment process 
performed by the OIG.  Contract T7202 met the following two risk criteria:  total dollars 
added to the contract, $1,683,513 and a total percentage increase in the contract 
amount of 5.6% resulting from the SAs. 
 
Contract T7202 was executed on September 3, 2009, between Sema and the 
department.  Contract T7202 is a construction contract covering 2.335 miles of roadway 
in District Seven from south of the Interstate 75/275 interchange in Hillsborough County 
to south of State Road 56 in Pasco County.  The purpose of the contract was to 
construct new northbound exit ramps at the Interstate 75/275 interchange in 
Hillsborough County.  Other improvements included widening and resurfacing, 
reconstruction, and upgrading roadway, structures, drainage, pavement markings and 
lighting.  Sema began work on Contract T7202 in October 2009.  The work is scheduled 
to be completed in August 2012.  
 
The original contract was for $29,844,444 and 950 days.  There were seven SAs and 
two contingency SAs to the original contract. The total dollar amount of the SAs was 
$2,206,339.  A value engineering change proposal (VECP) reduced the $2,206,339 
amount by $522,826.  Total contract changes to date are $1,683,513, which represents 
5.6% of the original contract amount. 
 
SA No. 5 added $539,525.08 and zero days to Contract T7202.  This SA was 
undertaken to repair a damaged pond liner in order to create a fully functional system at 
SMF No. 1.  Work on SA No. 5 began in March 2011 and ended in April 2011.  SA No. 6 
added $785,313.44 and zero days to the contract.  This SA was initiated to complete 
construction of a sump at SMF Facility J-2.  Work on SA No. 6 started in April 2011 and 
concluded in September 2011. 
      
District Seven received fair and equitable value for the work performed for SA Nos. 5 
and 6.  We determined the costs associated with the SAs were supported by adequate 
documentation and were in compliance with department policies and state regulations. 
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APPENDIX A – INDEPENDENT ACCOUNTANT’S REPORT 

 
We examined costs related to SA Nos. 5 and 6 for the period of March 17, 2011 through 
April 30, 2012, based on applicable criteria noted in Appendix B.  District Seven 
management is responsible for monitoring the changes to Contract T7202.  Our 
responsibility is to express an opinion based upon our examination. 

 
Our examination was conducted in accordance with attestation standards established 
by the American Institute of Certified Public Accountants and standards applicable to 
Attestation Engagements contained in Government Auditing Standards issued by the 
Comptroller General of the United States.  Accordingly, this engagement included 
examining, on a test basis, evidence supporting the districts compliance with 
department procedures and performing other procedures as we considered 
necessary.  We believe our examination provides a reasonable basis for our opinion. 

 
In our opinion, the two SAs selected for examination presented, in all material respects, 
allowable amounts due for the period of March 17, 2011 through April 30, 2012, in 
conformity with the terms of the contract.   
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APPENDIX B – PURPOSE, SCOPE AND METHODOLOGY 

 
Sections 20.055 and 20.23, Florida Statutes, require the OIG to conduct audits, 
examinations, investigations and management reviews related to programs and 
operations of the department.  This examination was performed as part of the OIG’s 
mission to promote integrity, accountability and process improvement in the department 
by providing objective fact-based assessments.  
 
The purpose of this examination was to determine whether there was sufficient 
documentation to support the fair and equitable value of the work performed and to 
assess compliance with applicable regulations, as well as department policies and 
procedures. 
 
The scope of our examination consisted of examining documentation relative to 
Contract T7202 and SA Nos. 5 and 6 from March 17, 2011 through April 30, 2012. 
 
Our methodology included: 
 

 reviewing requirements found in applicable Florida Statutes and department 
publications: 

 examining and testing supporting documentation and management controls, 
including the Supplemental Agreements, Engineer’s Estimates, Entitlement 
Analyses and other documents used to support contract modifications; and 

 interviewing appropriate staff. 
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APPENDIX C – Management Response 

 
 
From: McKishnie, Brian M  

Sent: Wednesday, August 22, 2012 3:19 PM 

To: Pearson, Richard 
Cc: O'Connell, Susan; Carter, Donte; Cavallaro, Gerald A; Stanford, Patrick; Moulton, Jim; Campbell, 

Conrad C. 
Subject: FW: OIG Assignment 12C-1003, Contract Modification Examination - T7202 - Preliminary & 

Tentative Report 
Importance: High 

 
Mr. Pearson, 
 
We appreciate the professional and courteous review by the OIG and have no further comments.  
 
Thank You. 
 

Brian McKishnie 

District Construction Engineer 

813-975-6294, fax 813-975-6278 
brian.mckishnie@dot.state.fl.us 
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DISTRIBUTION, PROJECT TEAM AND STATEMENT OF ACCORDANCE 

 
Action Official Distribution: 

Donald J. Skelton, P.E., District Seven Secretary 

 
Information Distribution: 

Ananth Prasad, P.E., Secretary of Transportation 
           Francis Gibbs, Chief of Staff 
            Brian Peters, Assistant Secretary, Finance and Administration 
                       Robin Naitove, Comptroller 
           Brian Blanchard, Assistant Secretary, Engineering and Operations 
                       David Sadler, Director, Office of Construction 
           District Seven: 
                       Jim Moulton, District Seven Director of Transportation Operations 
                       Brian McKishnie, District Seven Construction Engineer 
                       Patrick Stanford, District Seven Resident Engineer 
                       Gerald Cavallaro, District Seven Construction Project Manager 
                       Johnny Cummings, District Seven Final Estimates Unit Manager 
           Joy Christiano, Senior Project Engineer, Keystone Civil                     
           Chris Richter, Director of Engineering and Operations, Federal Highway Administration 
                                

Project Team: 
Engagement was conducted by Richard Pearson, Auditor in Charge 
 Donte’ Carter, Auditor 
Under the supervision of: 

Susan O’Connell, Audit Manager 
Approved by: Robert E. Clift, Inspector General 
 
 

                                    Statement of Accordance 
    

The mission of the department is to provide a safe transportation system  
that ensures the mobility of people and goods, enhances economic prosperity,  

and preserves the quality of our environment and communities. 
   

The mission of the Office of Inspector General is to promote integrity, accountability and process 
improvement in the Department of Transportation by providing objective fact-based assessments to the 

DOT team. 
  
This work product was prepared pursuant to Section 20.055, Florida Statutes, in accordance with the 
applicable Principles and Standards for Offices of Inspectors General as published by the Association of 
Inspectors General and the American Institute of Certified Public Accountants and standards contained in 
Government Auditing Standards issued by the Comptroller General of the United States.   
 
This report is intended for the use of the agency to which it was disseminated and may contain information 
that is exempt from disclosure under applicable law.  Do not release without prior coordination with the 
Office of Inspector General.  
 
Please address inquiries regarding this report to the department’s Office of Inspector General at (850) 410-
5800. 


